Proposed ANM Commissioning/Decommissioning/Shutdown Schedule

ARPT FAC ASSOC
ST |CITY 1D AIRPORT NAME 1D FACILITY WORK TYPE START DATE END DATE RUNWAY | FACILITY | F/C| NOTAM | FED | ANI INPUT REMARKS EDIT REMARKS FPO REMARKS
Delete previous record for 6/15/05 - 9/15/05. Project
delayed and new dates of the shutdown. Two periods |Sponsor has revised closure schedule to each night
MALSR PAPI of 18 day closures 12:00 am to 5:00 am for rehab of ~ |from 8:30 pm - 11pm 12 am to 5 am during period
WA |BELLINGHAM BLI |Bellingham Intl BLI RUNWAY Shutdown 7/11/05 0:00 9/16/05 0:00 16/34  |REIL No Yes Yes | No |connecting TWY C E &F. shown.
VASI will be replaced with a PAPI during R/'W
WA |BREMERTON PWT |Bremerton Natl PWT VASI Replacement 6/29/05 13:30 9/16/05 23:59 01 Yes Yes Yes | No |construction
Daily shutdown of LOC and GS for R/W construction.
Daily shutdown between 0630 and 1730z Monday
through Thursday every week until 9/16/05. POCC
will shutdown LOC and GS transmitter remotly for
WA |BREMERTON PWT |Bremerton Natl PWT LOC New Construction 6/29/05 6:30 9/16/05 17:30 19 GS No Yes Yes | No |this event.
POC Mitch Price (206) 658-6681. Replace roof.
Facility will be shutdown daily from 14:30 Z to 23:30
WA |HOQUIAM HQM |Hoquiam/Bowerman HQM VOR Shutdown 8/22/05 14:30 9/1/05 23:30 6/24 TACR No Yes Yes | No |Z.
Moses Lake/Grant Outage needed for R/W construction both LOC and
WA |MOSES LAKE MWH |County Intl MWH LOC New Construction 8/16/05 14:31 8/23/05 0:01 23R GS No Yes Yes | No |GS.
Moses Lake/Grant
WA |MOSES LAKE MWH |County Intl MWH MLSA New Construction 8/16/05 14:31 8/23/05 0:01 32R MLSD/E No Yes Yes | No |Outage needed for R/W construction.
POC Tim Haddick (425 227-2489) Partial RWY
shutdown to relocated threshold and relocate the GS
and MALSR. ILS OTS until 10/27/05. Arpt to issue
WA |Olympia OLM |Olympia OLM | RUNWAY Shutdown 7/5/05 0:00 10/27/05 0:00 17 GS MALSR Yes Yes Yes | Yes |D NOTAM.
POC Timm Haddick (425 227-2346) Update previous
record with new start date and adding comments that
the REIL and VASI will be OTS from 4/11/05. When
35 opens in its new location the VASI will be replaced
WA |Olympia OLM |Olympia OLM | RUNWAY Shutdown 4/11/05 0:00 10/27/05 0:00 17/35 REIL VASI No Yes Yes | Yes |with a PAPI.
WA |Olympia OLM |Olympia oLM VASI Replacement 4/11/05 0:00 10/27/05 0:00 Yes Yes Yes | Yes |Replace the VASI with a PAPI
If runways shut down only D-NOTAMSs required.
If any displaced thresholds are involved NOTAMs
31L/21R POC: Jeff Winter (425 227-2803) Rehab pavement at will be needed and 5 working day notice to SEA
WA |Pasco PSC |Tri-Cities PSC RUNWAY Shutdown 7/18/05 0:00 9/1/05 0:00 12/30 ILS No Yes Yes | No |intersection of the two runways. Start date delayed until 7/18/05. FPO required.
RWY edge light replacement project. The GS will be
shutdown daily during the day and the LOC will be
shutdown when the contractor is working in the LOC
critical area. During incliment weather the ILS will
Port Angeles/Fairchild remain operational and no work will be done on the
WA |PORT ANGELES CLM |Intl CLM GS Shutdown 8/15/05 15:00 9/20/05 23:59 8 LOC No Yes Yes | No [RWY.
POC: Karen Miles (425 227-2661) Temporary
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW | RUNWAY Shutdown 8/7/05 0:00 8/30/05 0:00 5/23 PAPI REIL No Yes Yes | No |intermittent closures for RSA grading. Start and End Date Change.
MSL Shutdown for RSA grading. MLS cables to be |Start date change as contractor will not mobilize until
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW MLSA Shutdown 8/1/05 0:00 9/30/05 0:00 5/23 MLSD MLSE | Yes Yes Yes | No |relocated. 8/1/05
D-NOTAM should be sent by airport management
MLS PAPI Rwy shutdown for one weekend in July for crack seal|indicating runway closure. Please inform SEA
WA |Pullman PUW |Pullman/Moscow Rgnl | PUW | RUNWAY Shutdown 7/1/06 0:00 7/15/06 0:00 5/23 REIL No Yes Yes | No |Tesurface RWY intermittent closures. fog seal/marking. Project delayed until 2006. FPO (425-227-2229)when project is complete. jdo
ILS PAPI REIL]
WA |Seattle SEA |Seattle-Tacoma Intl SEA | RUNWAY Shutdown 7/15/05 0:00 9/15/05 0:00 16R ALSF No Yes Yes | No |Close 11pm to 6:30am for RWY slab replacement D-NOTAM required.
Industrial Waste System AKART line trenching in the
Glide Slope critical area. This entry replaces the
WA |Seattle SEA |Seattle-Tacoma Intl SZI GS Shutdown 8/3/05 15:00 8/15/05 23:59 16R No Yes Yes | No [shutdown scheduled from 7/15/05 - 9/30/05.
D-NOTAMs should suffice however if other
runway threshold have to be temporarily displaced
PAPI REIL Intermittent closures for construction of TWY C and for construction 5 working notice to SEA FPO
WA |Spokane GEG |[Spokane Intl GEG | RUNWAY Shutdown 4/1/05 0:00 9/1/05 0:00 7125 VASI No Yes Yes | No |connectors. required for NOTAMSs.
Confirm dates. Last meeting | had attended they
POC: Jeff Winter (425 227-2803) 800 foot RWY 30 were talking completion mid-Nov 05 or later.
WA |Wenatchee EAT |Pangborn Mem EAT | RUNWAY Shutdown 6/1/05 0:00 10/1/05 0:00 12/30 MLS VASI No Yes Yes | No |shift RWY 12 threshold relocation. Procedures are st for a 12/22/05 publication
RWY 12/30 is shifting 800 ft and thus the MLS will
not be useable. Also an ILS is being established on | Decommissioning delayed until the procedure for the
WA |Wenatchee EAT |Pangborn Mem EAT MLSA Decommissioning 9/28/06 0:00 9/28/06 0:00 30 MLSD MLSE | No No Yes | No |RWY 12. ILS and the RWY extension are complete..
closed RWY to TWY. Rehab existing pavement. GS
WA |YAKIMA YKM |Yakima Air Terminal | YKM GS Shutdown 9/10/05 0:00 9/27/05 0:00 27 No Yes Yes | No |will be OTS when working in GS critical area. Project start date delayed.
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